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ISSUE IDENTIFICATION REPORT

PURPOSE

This report has been prepared by the California Energy Commission staff to inform the
Committee and all interested parties of the potential issues that have been identified.
These issues have been identified as a result of our site visits and discussions with
other agencies and interested participants during prefiling and the data adequacy
phase, and our review of the Pittsburg District Energy Facility (PDEF) Application for
Certification (AFC), Docket Number 98-AFC-2. This report contains a project
description, a summary of potential issues, a summary of policy issues and a
discussion of the staff's proposed project schedule.

A second purpose of this report is to serve as a preliminary scoping report on the
potential issues for the Energy Commission's energy facility siting review.

PROJECT DESCRIPTION

The project, as proposed, will be located on a 12-acre site on East 3rd Street, west of
the intersection of East 3rd and Columbia in the City of Pittsburg, in eastern Contra
Costa County. The site is on the northwest corner of property owned by USS-POSCO
Industries. See Project Description Figure 1 for the regional setting. See Project
Description Figure 2 for the location of the project site and related facilities. The
PDEF project will be providing process steam to USS-POSCO. Electrical energy
produced from the proposed power plant will be sold to California's regional power
pool and other electricity consumers.

The project, as proposed by the Pittsburg District Energy Facility Limited Liability
Company, is a 500 MW, natural gas-fired, combined cycle, cogeneration facility. This
company is a subsidiary of the Enron Capital and Trade Resources Corporation. The
design would consist of two combustion turbine generators with either one or two
steam turbine generators. Natural gas is burned in the combustion turbine
generators, which converts the thermal energy into mechanical energy required to
drive a compressor and electric generator. The combustion turbine units will include
exhaust stacks and step-up transformers, heat recovery steam generator units, steam
turbine generator units and their transformers, and water treatment and cooling
towers. A 115 kV high voltage switchyard will be located on the east side of the
project site. Reclaimed water for turbine cooling will be supplied from the Delta Diablo
Wastewater Treatment Facility located in the City of Antioch.

Linear electric facilities associated with the project include: a new 1.6 mile double
circuit 115 kilovolt (kV) overhead electric transmission line to connect the project to
Pacific Gas & Electric's (PG&E) existing 115kV transmission line on Columbia Street;
and on the same towers as the above double circuit line, a new 1.1 mile single circuit
115 kV line to connect the PDEF with the USS-POSCO Industries plant. Sections of
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Project Description - Figure 1

Pittsburg District Energy Facility - Regional Setting
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Project Description - Figure 2
Pittsburg District Energy Facility - Project Location
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these new lines will parallel existing 115 kV lines. Pipeline facilities associated with
the project include: a potable water supply line approximately 500 feet long; a gas
pipeline approximately 3.6 miles long; a sewer line approximately 500 feet long; and a
reclaimed water line approximately 2 miles long. All of the pipeline facilities will be
buried underground.

In support of the city of Pittsburg's effort to reroute existing marine terminal truck traffic
as well as provide improved access to the project site, the PDEF project has
sponsored and will construct a new Truck Bypass Road which will be approximately
.75 mile long. It will connect East 14th Street, near the existing intersection of
Columbia Street and East 14th, to Harbor Street, near the existing intersection of
Santa Fe Boulevard and Harbor (see Project Description Figure 2).

POTENTIAL ISSUES

This portion of the report contains a discussion of the potential issues the Energy
Commission staff have identified to date. The Committee should be aware that the list
may not include all the significant issues that could arise during the case, as discovery
is not yet complete, and other parties have not yet had an opportunity to identify their
concerns. The identification of these potential issues was based on our judgement of
whether any of the following circumstances will occur:

* significant impacts may result from the project which may be difficult to mitigate;

» the project as proposed may not comply with applicable laws, ordinances
regulations or standards (LORS);

» conflicts arise between the parties about the appropriate findings or conditions
of certification for the Energy Commission decision.

The following table identifies the subject areas evaluated and conclusions at this time.
Even though an area is identified as having no "potential” issues, it does not mean
that no issue will arise related to the subject area. For example, disagreements
regarding the appropriate conditions of certification my arise between staff and
applicant which will require discussion at workshops or even subsequent hearings.
However, we do not believe such an issue will have an impact on the case schedule
or that resolution will be difficult.

The following discussion summarizes each potential issue, identifies the parties
needed to resolve the issue, and recommends a process for achieving resolution. At
this time, we do not see any of these potential issues as fatal, in that we think each
can be resolved. We plan to use this issue identification report to focus our analysis
that will be included in the Preliminary Staff Assessment and Final Staff Assessment.
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Potential Subject Area Potential Subject Area
Issue Issue
Yes Air Quality Yes Noise
No Alternatives No Paleontological Resources
Yes Biological Resources Yes Public Health
No Cultural Resources No Socioeconomics
No Efficiency and Reliability Yes Soils
No Electromagnetic Fields & Health Effects No Traffic and Transportation
No Facility Design No Transmission Line Safety
No Geology Yes Eféﬁgﬁ?gn System
No Hazardous Materials No Visual Resources
No Industrial Safety and Fire Protection No Waste
No Land Use Yes Water Resources
No Need Conformance
AIR QUALITY

There are five critical air quality issues that may affect the timing and possible
outcome of the licensing process which include: 1) the provision of emission offsets
consistent with Energy Commission licensing requirements; 2) documentation of
expected levels of PM10 emissions; 3) cumulative impact analysis; 4) air dispersion
modeling; and 5) the applicant's request for flexibility regarding Best Available Control
Technology (BACT) for the project.

OFFSETS

Sources of Offsets

The applicant is in negotiation with its potential sources of offsets. However, there is
no guarantee that the applicant would be able to secure its offsets requirements to
meet their obligations in a timely manner.

We will provide guidance to the applicant about when the offsets must be presented,
starting with a staff memorandum that was developed for the High Desert power plant
case (see attached 8/4/98 High Desert (97-AFC-1) memorandum). Our specific
guidance for the PDEF project will be linked to the availability of, and time required, to
secure offsets within the Bay Area Area Quality Management District (District).

Location of Offsets

As in the Crockett Cogeneration power plant case (92-AFC-1), we may require the
applicant to exert their best effort to secure offsets in the North Bay. The air basin
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where this power plant would be located can be broadly divided into two regions:
North Bay and South Bay. During the ozone season (ie, roughly, June through
September), in general, most of the North Bay emissions travel through the Carquinez
Strait to the Sacramento and San Joaquin Valleys. Emissions from the South Bay
mainly affect the southern end of the San Francisco air basin, eg. the San Jose area,
but can be transported to the southern end of the San Joaquin Valley. Therefore, it
would be preferable to obtain North Bay offsets to mitigate the potential ozone impacts
from the proposed PDEF project. So far all the identified potential sources of offsets
are located in the North Bay. However, this may be a problem if the applicant is not
able to finalize its negotiations with the identified sources.

To address this potential issue we will provide guidance to the applicant on what
actions would constitute "best effort".

Offsets Covering Emissions During the "Commissioning" Period

The District is planning to require the applicant to offset emissions including the
emissions occurring during the "commissioning" period. This period includes all the
operations happening before the start of commercial operation. During
"commissioning” new power plants operate for a few days without emission control
equipment with subsequent higher than normal emission levels. Even after the
installation of control equipment, emission levels may be high due to the lack of proper
calibration of instruments, control software, and equipment.

As with Crockett, we will support the District on this issue, and work with the District
and applicant to develop permit conditions for the commissioning period, using the
conditions developed for the Crockett project as a template. These permit conditions
will be designed to ensure that no violation of ambient air quality standards occur due
to these high, but temporary, emission levels.

Particulate Matter 10 (PM10)"/Particulate Matter 2.5 (PM2.5)2 Offsets

The estimated particulate matter impacts from this project are significant (about 10
percent of the 24-hour average PM10 standard). However, the District may not
require the applicant to provide offsets for particulate matter, because they have not
yet adopted rules for PM10 or PM2.5. To avoid significant air quality impacts, we
may require mitigation for impacts from direct particulate matter emissions.

The staff may suggest innovative approaches to mitigate PM10/PM2.5 impacts which
recognize the disproportional PM10 impacts of ground level sources, such as
fireplaces, during high winter time PM events, when high PM concentrations are
observed in the San Francisco Bay Area.

! PM10 refers to particulate matter with a size of 10 microns or smaller.

> PM2.5 refers to particulate matter with a size of 2.5 microns or smaller.
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EMISSIONS

The expected PM10 emissions levels are not clearly documented. The applicant has
not identified the gas turbines that would be used for their power plant. The PM10
levels of one of their potential turbines has higher emissions than the emission levels
used in the air quality impact and offset analyses.

We may use historical source test data from other gas turbines in California to make
sure that the limits proposed by the applicant are reasonable. In any case, permit
conditions will clearly reflect the emissions used in the analysis.

CUMULATIVE IMPACT ANALYSIS
Treatment Plant

The proposed project may entail upgrading of the Delta Diablo Wastewater Treatment
Facility. If this is the case, the air quality impact analysis should include the potential
air quality impacts associated with the construction and operation of any upgrades.

We will ask the applicant to estimate emissions and model this potential new source of
air pollution.

New Power Plants

According to news reports (San Francisco Chronicle; July 28, 1998), several new
power plants are planned by the Calpine Company for the Northern California region.
One of them would be located in the City of Pittsburg. The staff's cumulative impact
analysis may need to include this/these new potential source(s) of air pollutant
emissions.

If and when Calpine files an Application For Certification for a project in Pittsburg, we
will work with them on data that we would need for an estimate of cumulative
emissions and a related modeling analysis.

AIR DISPERSION MODELING

Use of Constant Mixing Height in the Air Dispersion Modeling Analysis

Under guidance from the District, the applicant is using a constant mixing height
assumption in their air dispersion modeling. Mixing height is the distance above
ground limiting the vertical dispersion of pollutants. Regulatory air dispersion models
for non-reactive pollutants assume that pollutants released above the mixing height do
not impact ground level receptors. The District assumes a constant mixing height due
to the fact that the Industrial Source Complex (ISC3) model, the best model for this
application per U.S. Environmental Protection Agency regulations, assumes that a
power plant plume is either above or below the mixing height. This model does not
take into account the fact that a portion of a power plant plume may be trapped below
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the mixing height. This is especially problematic in this region because of the very low
mixing heights estimated using the only upper air data available (Oakland Airport) for
this air basin. The District has made this assumption to overcome the limitations of
the ISC3 model and to produce a conservative estimate of impacts.

This deficiency of the ISC3 model may require, if warranted, the use of a different
model by the staff to estimate more realistic impact levels. No action may be required
if the impacts from the proposed power plant (not including the cooling towers) are
small since a constant mixing height is supposed to result in a conservative estimate
of impacts.

Cooling Tower Impacts

Most of the PM10 impacts may be due to the cooling towers. The applicant's analysis
assumes that all the water in the droplets leaving the cooling tower evaporate and
therefore that all the solids dissolved in the droplets become PM10. This assumption
may not be realistic since actual PM10 impacts are a function of the size of the
droplets leaving the cooling tower (drift) and the ambient conditions, e.g. relative
humidity, in the Contra Costa area. The Commission staff may perform a more
refined modeling analysis to estimate more realistic impact levels.

BEST AVAILABLE CONTROL TECHNOLOGY (BACT)

The applicant is proposing a 2.5 ppmvd (15% oxygen) for NOx as BACT. This level is
in agreement with our current understanding of what constitutes BACT. However, the
applicant is asking for some flexibility in case actual operational data from this power
plant indicates that this limit cannot be achieved consistently under all loads and under
different ambient conditions. To our knowledge, this will be the first commercial large
power plant permitted at this level. Future compliance problems may arise if the
power plant is not able to operate consistently at or below 2.5 ppmv.

We will work with the applicant and the District to make sure that the
specifications/design of the selective catalytic reduction system, or any other proposed
control system, aims at emission levels below 2.5 ppm with some margin of safety.

BIOLOGICAL RESOURCES

The critical biological resource issues that have been identified to date include
wetlands jurisdictional determination; and streambed alteration notification and
agreement.

Wetland and streambed alteration issues exist for the proposed project because of
where it and it's related linear facilities will be constructed. Both the U.S. Army Corps
of Engineers and the California Department of Fish and Game administer permit
processes that the applicant needs to complete in order to fully comply with those
permit requirements. If the applicant initiates early contact and requests appropriate
advice from both agencies, timing may not be an issue with respect to our siting
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process, otherwise, there could be delays with respect to these outside permitting
factors and to our own process.

WETLANDS JURISDICTIONAL DETERMINATION

There are "remnant relictual” wetlands in the vacant land where the project site is
located. These remnant wetlands may also be overlapped by the construction lay-
down area. The transmission line as proposed, will span some potential wetlands
identified by the applicant.

There has to be a jurisdictional determination to see if the U.S. Army Corps of
Engineers should be involved with respect to issuing any permits, either under Section
404 of the Clean Water Act or Section 10 under the River and Harbors Act. For the
Corps to conduct this determination, a wetland delineation has to be conducted. In
order for the Corps to do this delineation on their own, considerable time could be
required (ie, up to six months). Usually, project sponsors hire a consultant to prepare
a wetlands delineation and then the Corps goes out for a verification visit. Based on
the Corps' findings, they will determine if Corps' jurisdiction is appropriate. If so, an
environmental review is done to determine the potential impacts on wetlands. The
first priority of the Corps is for the project developer to avoid impacts, second, to
minimize and mitigate if possible, and the third is to provide wetlands compensation
for losses.

STREAMBED ALTERATION NOTIFICATION AND AGREEMENT

Where the PDEF has proposed to install pipelines by horizontal drilling under sloughs
and other water channels, they may be required to enter into a streambed alteration
agreement under Fish and Game Code Section 1603. A determination of the need to
enter into the 1603 agreement will be made by CDFG upon receipt of a notification
form (FG2023).

This issue would apply to the proposed boring under Dowest Slough that Woodward-
Clyde described in their July 21 supplemental filing. A thorough analysis of the
geology under the slough should be determined as it relates to the potential for drilling
related disturbance to cause significant increases of suspended material in the slough
which could be deleterious to aquatic life. According to CDFG (Mr. John Waithman),
this has happened on other projects where boring under waterways was conducted. If
the project owner can convince CDFG that this problem is not likely to occur, there
should be little problem in obtaining a streambed alteration agreement if determined to
be necessary. Staff plans to encourage PDEF to initiate the streambed alteration
agreement process with CDFG.

TRANSMISSION SYSTEM ENGINEERING
The Pittsburg District Energy Facility's (PDEF) power plant will be interconnected to
Pacific Gas & Electric Company's (PG&E) existing electrical transmission line and will

be located in the California Independent System Operator's (Cal-1ISO) grid. Therefore,
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the primary participants in this analysis will include the Cal-1SO staff, PG&E, and the
Energy Commission staff.

The Cal-1SO is responsible for ensuring system reliability and must determine both the
standards necessary to achieve reliability and a proposed project's conformity with
those standards when interconnecting to the system. Staff will recommend that the
Committee request the Cal-ISO identify for the record those reliability laws,
ordinances, regulations and standards (LORS) applicable to the project and to provide
a statement about whether the project is likely to comply with the LORS. Such
involvement by the Cal-1ISO will provide the Commission with a sound basis for the
required findings regarding conformity.

The selected interconnection requirements may include system upgrades that the
Commission is obligated to review under CEQA. The staff will recommend that any
Commission decision not based on a final Cal-ISO determination include a condition
requiring that the applicant provide the final interconnection agreements to the
Commission for its review, and for possible additional environmental analysis and
modification of the decision, prior to the commencement of project construction.

The Commission will rely on the Cal-ISO's determinations to make its findings related
to conformity with applicable reliability standards, the need for additional transmission
facilities, and environmental review of the whole of the project. The term "whole of the
project” refers to an action which has a potential for resulting in a physical change in
the environment, directly or ultimately. For instance, if insertion of Pittsburg power into
the grid resulted in a potential violation of reliability criteria and transmission facilities
beyond the point where the outlet line connects were required and were proposed, the
environmental implications of these "downstream™ facilities must be considered by the
Commission in its decision. In this instance the downstream facilities are part of the
"whole of the project".

Previous siting cases have shown that under stressed conditions either transmission
facility expansion, additional control systems or generation patterns have to be
coordinated to maintain local area North American Electric Reliability Council (NERC)
and Western Systems Coordinating Council (WSCC) reliability criteria.

The challenge for staff is to coordinate the Cal-ISO's determinations, which are based
on PG&E's interconnection studies, with the Commission's decision on the project.
Facilitation, timely coordination and analysis will be our primary role and will allow for
the Commission's decision to contain a complete identification of all applicable
reliability standards, a basis on which to make findings regarding the conformity of the

3Such facilities are "downstream" because they are beyond the point where the outlet line joins with
the interconnected system. The Commission's "siting" authority ends at the junction, but its CEQA
responsibility goes beyond.
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proposed project with applicable standards, and ensure an environmental review of
the whole of the project.

Our analysis will also evaluate outlet alternatives identified by the applicant and staff
and provide preliminary conditions of certification to ensure that applicable LORS are
complied with during the design and operation of the project.

For the Cal-ISO to make its determination of compliance with reliability standards and
the need for additional facilities, the interconnection study and results being prepared
by PG&E in accordance with the Cal-ISO/PG&E Transmission Control Agreement
(Section 10), is needed. It is our understanding that a PG&E interconnection study
will be provided by the applicant in October, 1998. Staff will monitor the status of this
study, conduct workshops as information from the study is available, and coordinate
with the stakeholders to identify any potentially significant schedule delays. Staff
believes that if an adequate interconnection study is received in October, the
Preliminary Staff Assessment will not likely be delayed. It appears, based on our
discussions with the Cal-ISO, that they can provide input into our process in a timely
manner upon receiving the PG&E study.

However, the restructured industry is still in the developmental stages and many
issues related to system reliability have not been resolved. An emerging issue is the
system reliability effects from three potential generating plants in the southern portion
of PG&E's area (e.g. Kern County region) totaling 1600 megawatts, and Calpine's
planned 500-800 megawatt Pittsburg project. It is uncertain how the Cal-1ISO plans to
analyze these projects, either individually or cumulatively, and what effect the Cal-ISO
approach will have on AFC schedules.

Finally, both the preliminary interconnection analysis and the PG&E interconnection
study evaluate both 115 kV and 230 kV alternatives. At present the applicant
proposes a 115 kV outlet line configuration. If a 230 kV option is found to be required
by the Cal-1ISO and PG&E, staff representing a number of technical disciplines will
likely need additional time to evaluate a new transmission route and termination point.

WATER AND SOIL RESOURCES

The proposed PDEF project will require approximately 3.7 million gallons per day
(mgd) of tertiary treated wastewater. The source for this effluent is the Delta Diablo
Wastewater Treatment Plant which currently has capacity for approximately one
million gallons per day of tertiary treated effluent. Based upon discussions with Paul
Causey at the wastewater facility, expansion of the treatment plant is anticipated to
occur within the next year. Although the wastewater treatment district has attempted to
find additional customers for the tertiary treated effluent, only the PDEF applicant
appears to be a firm customer. Given the district's financial constraints, unless other
paying customers are found, expansion of the tertiary treatment capacity will only be
enough to serve the PDEF facility. A plan for expansion at the level that could
accommodate the PDEF wastewater was addressed and certified by the Contra Costa
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Water District Board in an environmental impact report prepared during the early
1990s.

WASTEWATER DISCHARGE OPTIONS AND DELTA DIABLO CAPACITY

The applicant has not decided whether to discharge power plant wastewater into the
sewer system and back to the Delta Diablo treatment facility, or use a zero discharge
process, which is unspecified at this time. The AFC indicates that if the wastewater is
returned to the treatment plant, it will account for 24 percent of the plant's remaining
capacity. This raises the potential for the project contributing to a cumulative impact on
the treatment plant. The district has indicated that if PDEF wastewater is returned to
the Delta Diablo plant, that they would prefer to have the flow placed directly in the
plant's outfall without additional treatment. This will require approval by the Regional
Water Quality Control Board. If the Regional Board does not approve this option, Delta
Diablo would have sufficient capacity to treat the PDEF returned wastewater. Staff will
work closely with the District and Board staff on this issue.

CUMULATIVE IMPACT OF OTHER PLANNED PROJECTS

A factor that may significantly affect the above issue is the potential 500 to 800
megawatt natural gas-fired power plant which Calpine plans to build in eastern
Pittsburg, north of the Delta Diablo facility. Calpine has indicated that this project will
also use tertiary treated effluent from Delta Diablo. When both the PDEF and
Calpine's projects are considered, the need for expansion of the wastewater treatment
plant's tertiary treatment capacity may be in excess of 10 mgd. This would be a much
larger expansion than the level that the District is currently anticipating. Although the
Delta Diablo facility could easily add new tertiary treatment capacity to meet this
demand, additional CEQA evaluation will be required.

Calpine has indicated that its project may also discharge wastewater back to Delta
Diablo. Once again, the District prefers that this wastewater be placed directly into the
outfall without additional treatment. If additional treatment is required by the Regional
Board, there would not be sufficient capacity to treat both the PDEF and Calpine
project wastewater. Staff will work closely with the District and Board staff on the
cumulative impact issue.

NOISE

The operating power plant will inevitably add to the ambient noise level in the
surrounding area. The magnitude of this addition is limited by local LORS (and by
staff's recommended criterion). Compliance with such limits is typically assured by
applicant's inclusion, in the AFC, of the results of an ambient noise monitoring survey,
and by applicant's designing and constructing the facility to limit noise impacts on the
surrounding area.

The AFC presents such an ambient noise survey (8 5.12.1.3; Tables 5.12-1, -2 & -3)
showing existing noise levels at non-residential sites (short-term measurements, Table
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5.12-3) and at the nearest residential site (24-hour average, Table 5.12-2). The AFC
then summarizes the City of Pittsburg General Plan Noise Element, and calculates
that the plant should be allowed to contribute noise levels of 65 dBA |, (a 24-hour
average figure) at the nearest residence (8 5.12.1.4).

Since the power plant can be expected to operate at night, its impact on nighttime
noise levels at nearby residences is of paramount importance. Because noise in the
neighborhood is predominantly industrial in nature (8 5.12.1.1.1, 5.12.1.3), it is
doubtful whether a 24-hour average reading presents an accurate representation of
nighttime noise levels. In fact, it is likely that nighttime levels are considerably lower,
as much industrial noise would be eliminated at night.

Without knowing short-term, nighttime |y, (background) levels at the residence, it is im-
possible to determine whether the planned facility noise contribution of 65 dBA |, at
this location is appropriate. There is a potential it may contribute significantly to
nighttime noise levels, potentially much more than the 5 dB increase that is the
maximum allowed under the City's Noise Element and under staff's criterion. Staff
will ask the applicant to addresse the short-term nighttime noise levels at the nearest
residence, including the |y, level.

PUBLIC HEALTH

Operation of the PDEF may lead to potential public health concerns due to routine
emissions to the atmosphere. The facility will use reclaimed wastewater containing
low levels of substances which could be a health concern, if they are discharged to
the atmosphere as part of the cooling tower emissions. Staff will investigate that
possibility; however preliminary indications are that there will be no major health
concerns related to such emissions.

POLICY ISSUES

Staff has identified two policy issues that the Committee should consider during the re-
view of this project: 1) the cumulative impacts of the proposed project, and Calpine's
plans to build a 500-800 megawatt power plant approximately two miles east of the
PDEF site; and 2) the even more speculative, yet relevant impact of the upcoming
sale of PG&E's existing power plants located in Pittsburg and Antioch. These issues
will be discussed further in the Preliminary Staff Assessment (PSA) and Final Staff
Assessment (FSA) for consideration, and if appropriate, by the Committee and the
parties during subsequent hearings.

PROCEDURAL ISSUES
We have begun our analysis of the potential issues identified above, as well as our
assessment of other environmental and engineering aspects of the applicant’s

proposal. As noted above, the first step in that assessment was the issuing of data
requests to the applicant on August 24, 1998. Over the next few months, we may
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issue additional data requests and conduct public data request, data response, and
issue resolution workshops to address concerns regarding the applicant’s proposal.

Our initial findings regarding the major issues discussed above, as well as other envi-
ronmental and engineering findings regarding the project, will be presented in the PSA
which is expected to be filed on January 11, 1999. After filing the PSA, we will
conduct public workshops to discuss its findings, recommendations and proposed
conditions of certification. Based on these workshop discussions and other
information that may be provided, we will present our conclusions and
recommendations in the Final Staff Assessment which is expected to be filed by
March 12, 1999. Table 2 shows our proposed schedule for key events for the project.

Table 2
Staff's Proposed Schedule for the Pittsburg District Energy Facility

DATE DAYS EVENT
15-June- -37 Pittsburg District Energy Facility LLC, Files Pittsburg District
98 Energy Project AFC

29-July-98 0 Energy Commission Deems AFC Complete

3-Sep-98 41 Information Hearing, Issue Scoping & Site Visit

23-Sep-98 42 Data Request Responses Due From Applicant
12-Oct-98 75 Applicant Submits PG&E Interconnection Study to ISO
11-Jan-99 160 | Staff Files Preliminary Staff Assessment

26-Jan-99 180 | Bay Area Air Quality Management District Files Preliminary
Determination Of Compliance (DOC)

25-Feb-99 204 Prehearing Conference
12-Mar-99 218 | Staff Files Final Staff Assessment
26-Mar-99 240 | Bay Area Air District Files DOC

1-Apr-99- 244-- | Hearings
12-Apr-99 253

30-Jul-99 364 | Adopt Decision

Key events which will dictate whether staff will be able to meet these dates are the
applicant’s timely response to staff’'s data requests; the applicant’s submittal of
information required by the Bay Area Air Quality Management District; the District’s
filing of its preliminary and final Determination of Compliance; the applicant initiating
permit processes with the U.S. Army Corps of Engineers and the California
Department of Fish and Game; and the timely review by the Independent System
Operator of the transmission interconnection study. If these and other potential
issues are resolved sooner than expected, staff may be able to file the PSA and FSA
eariler than the proposed schedule indicates.
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